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INSTRUCTIONAL BULLETIN NO. 20-04 

Regarding Turn-In Dates and Letting Schedules 

BILL LEE 
GOVERNOR 

Attached to this bulletin is the updated 2021 letting schedule with a chart showing dates to be met for various 
activities. 

Plans and estimates for projects assigned to a letting should be turned into the Plans Assembly Group, 
Eplans.Turnins@tn.gov, no later than the turn in date shown on the attached chart. 

Instructional Bulletin 20-04 shall be voided after tbe December 10, 2021 letting. 
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March 3, 2020 

Jennifer Lloyd, PE 
Civil Engineering Director 
Roadway Design Division 



Activity LETTING              
Feb 5

LETTING
Mar 26

LETTING              
May 7

LETTING              
June 18

LETTING              
Aug 20

LETTING              
Oct 8

LETTING              
*Nov 5 

Mowing/litter Removal

LETTING              
Dec 10

WEEKS 
BEFORE 
LETTING

TDOT Design Manager schedules and 
distributes printes for construction field 
review

May 27, 2020 July 15, 2020 August 26, 2020 October 7, 2020 December 9, 2020 January 27 February 24 March 31 36 -1/2

TDOT Design Manager verifies all 
deliverables have been received to allow 
completion of plans in accordance with 
the roadway design checklist.

September 2, 2020 October 21, 2020 December 2, 2020 January 13 March 17 May 5 June 2 July 7 22 -1/2

Regional Resurfacing Coordinator 
furnishes PS&E report to Regional 
Project Development for development of 
resurfacing plans

September 18, 2020 November 6, 2020 December 18, 2020 January 29 April 1 May 21 June 18 July 23 20

Design Division or Regional Project 
Development begins "in house" 
checking of final Roadway Plans prior to 
turn-in for letting

September 30, 2020 November 18, 2020 December 30, 2020 February 10 April 14 June 2 June 30 August 4 18 -1/2

Regional Project Development to 
submit Preliminary Resurfacing Plans for 
review

October 14, 2020 December 2, 2020 January 13 February 24 April 28 June 16 July 14 August 18 16 -1/2

Consultant furnishes final roadway 
plans w/ estimate to TDOT Design 
Manager for review

October 28, 2020 December 16, 2020 January 27 March 10 May 12 June 30 July 28 September 1 14 -1/2

Regional ROW Office submits "removal 
of structures" letter to the Design 
Division or Regional Project 
Development

November 4, 2020 December 23, 2020 February 3 March 17 May 19 July 7 August 4 September 8 13 -1/2

Consultant furnishes Structures 
Division final structure plans w/ estimate 
for review

November 10, 2020 December 30, 2020 February 10 March 24 May 26 July 14 August 11 September 15   12 -1/2   

Regional Utility Engineer furnishes 
utility plans to the Plans Assembly 
Section

November 18, 2020 January 06 February 17 March 31 June 2 July 21 August 18 September 22   11 -1/2 

Design Division or Regional Project 
Development, Structures Division, 
Traffic Operations Division, 
Environmental Division, and 
Geotechnical Engineering Office 
submits final plans w/  estimate to the 
Plans Assembly Section

November 25, 2020 January 13 February 24 April 7 June 9 July 28 August 25 September 29   10 -1/2 

Plans Assembly Section submits final 
plans to the Construction Division, 
Contracts & Specifications Office

December 16, 2020 February 3 March 17 April 28 June 30 August 18 September 15 October 20   7 -1/2 

2021 LETTING SCHEDULE


